

Gaseous Fueled Power Generation Systems Co-Generation • Landfill • Biogas

January 12, 2011

Mr. Gary Craig

RE: Nelson Gardens Landfill, Equipment Order Confirmation and Project Status

Dear Mr. Craig,

Thank you for the equipment order placed with Northeast Energy Systems (NES) on December 21, 2011. NES processed the order to General Electric ("GE") as of December 22, 2011. GE released the order to its factory in Jenbach, Austria as of December 28, 2011. The following Unit serial and Engine serial numbers have been assigned to this order:

Unit Serial Number	1058642	1058625	1058638	1058618

Engine Serial Number 1058643 1058626 1058639 1058623

Projected shipment date EX works Jenbach, Austria is May 18, 2012. We expect ocean and inland domestic transportation of 2-3 weeks with delivery to site projected by June 5, 2012.

NES has released all other auxiliary equipment and components for manufacture and is processing Project submittal information. We expect to provide 6 sets of submittals by February 28, 2012.

We do need additional information from yourselves

- Single Line Diagram
- Ship to address
- Maximum ambient temperature
- Interface panel to be on which side of the engine

The Project Engineer for this order is Ryan Sargent rsargent@neesys.com, the secondary contact is Robert Culp <u>rculp@neesys.com</u>. I will be the first point of contact for all inquiries going forward and will coordinate others involvement on our team as required.

Once again, thank you for your business. We look forward to working with you.

Ryan Sargent

Fax: 215-335-2163

www.neesys.com

Ryan Sargent

A Division of Penn Detroit Diesel Allison LLC

